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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000367
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  18-Oct-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's 0/21 HSR's. 0/6 NCR's. 0/11
Item Title Detail
1 Major component movement 77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:
Performing repairs to interior corner plate,
Fitting Stiffener Plates to Interior Splice Plates for PJP welding.

114m Tower Mock-up:
No welding observed.

Closed-rib Weld Trias:

ZPMC performed welding of 1st Closed-rib Weld Trial. QA observed
porosity in the GMAW root pass of one weld head. ZPMC purged the gas
lines, removed the porosity by grinding and proceeded with the trial. ZPMC
rejected the trial for unacceptable weld profile (underfill, undercut and
burn-through).

2 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedul e for the next
two days:
77m Tower Mock-up:
Skin A awaiting CWR for 3rd time repair,
Diaphragm flange plate butt joints pending resolution of 150 degree bend
discrepancies.
89m Tower Mock-up:
Fit and Weld Interior Splice Plates Stiffener PJP welds.
114m Tower Mock-up:
Work pending resolution of stiffener to skin plate repair rate.

3 Key conversations Caltrans met with ABF and ZPMC at 1300 to discuss issues related to
fabrication:
ZPMC informed ABF and Caltrans that the 150 degree bend 77m Tower
Mock-up Diaphragm Flange received from Wuxi Boiler has a 14mm gap

TL-6042,Daily Project Journal

Page 1 of 2



DAILY PROJECT JOURNAL
( Continued Page 2 of 2 )

when fit to the diaphragm. ZPMC asked if Caltrans would entertain cold
bending of the flanges at ZPMC instead. QA stated that this would have to
be discussed internally. ZPMC will decide upon either arepair method or
re-manufacture of the two pieces with improper bends.

ABF informed Caltrans that they would be submitting the rolled shapes for
the OBG Skin Plate T-stiffeners. They asked if Caltranswould help to
expedite. Caltrans agreed to help in any way possible.

ABF asked about the status of the dimensional control plan for the OBG
floor beam and corner sections. Caltransis currently reviewing these
sections.

4 Other important observations ABF completed their UT of the Closed-rib sample and delivered the sample
to QA for testing at the end of the day.

5 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)
4 Swing Shift (Berger, Dixon, Franco, Smith)

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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